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Project Schedule



Lakefield Junction to Split Rock 345 kV Line -- South Dakota Segment

Xcel Energy
2006 2007

ID | Task Name Start Finish JIF[M[ATM[J]J]As[OIN|[D|J[FIMIAIM[J[J]ATS]O[N
1 Split Rock to Lakefield Junction 345 Line -- South Dakota Segment Thu 2/9/06 = Fri 10/26/07
2 Initial Right-of-Way Acquisition Period Thu 2/9/06 Thu 6/1/06 |
3 South Dakota PUC Permit Thu 6/1/06 Thu 6/1/06 H 61
4 Final Right-of-Way Acquisition Period Fri 6/2/06 Fri 6/30/06 =
5 Condemnation Time Allowance (10 months) Mon 6/19/06  ~ Mon 4/16/07 |
6 Foundation Construction Tue 4/17/07 | Wed 6/27/07 £/
7 Line Construction Wed 7/11/07  Thu 10/25/07 (|
8 In-Service Date Fri 10/26/07 Fri 10/26/07 10/26 W

Task [ Milestone [ ] External Tasks |
Project: Spllt Rock to Lakefield Jct 34 . H .
Date: Sat 5/6/06 Split Summary External Milestone 3
Progress Project Summary [f————F] Deadline
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